

RESOLUTION NO. 1764

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF FIFE, PIERCE COUNTY, WASHINGTON AUTHORIZING THE EXTENSION OF THE 20<sup>TH</sup> STREET DRIVE ROADWAY CLOSURE FOR THE I-5 PORTLAND AVENUE TO PORT OF TACOMA ROAD – NORTHBOUND HOV PROJECT

WHEREAS, on July 26, 2011 the City Council adopted Resolution No. 1421 authorizing the City Manager to execute a letter of understanding with Washington State Department of Transportation (“WSDOT”) for the I-5 Portland Avenue to Port of Tacoma Road –NB HOV Project (the “LOU”); and

WHEREAS, one of the provisions of the LOU was the closure of 20<sup>th</sup> Street Drive for approximately two years; and


WHEREAS, the closure began on March 9, 2015 and was originally scheduled to end on March 8, 2017; and

WHEREAS, due to minor project delays, WSDOT requested a three month extension to June 8, 2017, which the City Council approved through Resolution No. 1758; and

WHEREAS, due to the historic rainfall in February and March of this year, WSDOT has suffered additional delays and has requested another month’s extension of the closure to July 8, 2017; now, therefore

BE IT RESOLVED that the City Council hereby authorizes a one-month extension to Washington State Department of Transportation’s closure of 20<sup>th</sup> Street Drive East under the LOU, with a new reopening date of no later than July 8, 2017.

ADOPTED by the City Council at an open public meeting held on the 11th day of April, 2017.

  
\_\_\_\_\_  
Kim Roscoe, Mayor

Attest:

  
\_\_\_\_\_  
Carol Etgen, City Clerk

RESOLUTION NO. 1764

Page 1 of 1