

City of Fife
Lakes Apartments and Fife Business Park Water Service Replacement Project
ADDENDUM #1




Date of Issue:	June 25, 2018
Date and Time of Opening <u>has NOT changed</u> :	June 29, 2018 1:00 P.M.
Place of Opening:	Fife City Hall

Notice to All Plan holders:

This Addendum #1, containing the following revisions, additions, deletions and/or clarifications is hereby made part of the Plan and Contract Documents for the above-named project. Bidders shall take this Addendum into consideration when preparing and submitting their bids and it shall be attached to the Contract Documents.

Contractors shall acknowledge receipt of this Addendum #1 in the place provided on Proposal page (LD-6). Failure to do so may disqualify the Bidder from consideration of its bid.



Sam Lawrence, P.E. – KPG

A handwritten signature in blue ink that reads 'Ken Gill'.

Ken Gill, P.E. – City of Fife, City Engineer



City of Fife
Lakes Apartments and Fife Business Park Water Service Replacement Project
ADDENDUM #1

Modifications to the Specifications

ITEM NO. 1

Location: Special Provisions 1-08.4 Prosecution of Work

Description: Add the following:

Supplement this section with the following:

The Contractor shall start and complete Sites 1 through 4 of the Fife Business Park prior to beginning other work on the Project. After Sites 1 through 4 of the Fife Business Park are physically complete, the other sites can be scheduled at the Contractor's discretion within the allowed time frame of the project.

ITEM NO. 2

Location: Special Provisions 1-08.5 Time for Completion

Description: Add the following:

Supplement this section with the following:

The Project shall be physically complete by September 30, 2018.

ITEM NO. 3

Location: Special Provisions 1-08.6 Suspension of Work

Description: Add the following:

Supplement this section with the following:

The City will allow the Contractor up to two (2) suspensions of work during the Contract to allow for flexibility in scheduling crews and work. The intent being the Contractor starts and completes Sites 1 through 4 in Fife Business Park, followed by suspension, if requested, then schedules Sites 5 and 6 of Fife Business Park or Sites 1 through 7 at Lakes Apartments at their convenience starting and completing the Work described for each portion of Work prior to requesting additional suspensions with physical completion for the Project prior to the September 30th deadline. Suspensions coordinated for this reason shall not count as working days. Once work has begun on a group of sites, a suspension will not be granted until those sites are physically completed.

Suspensions requested shall be for the Contractor's convenience for scheduling work and crews, and the City will not consider costs for remobilization after suspension.

ALL OTHER REQUIREMENTS OF THE CONTRACT DOCUMENTS REMAIN IN EFFECT.